

## Primavera P6

Software Course | Duration: 5 Weeks

A project scheduling and control course using Primavera P6 — the construction industry standard for planning, tracking, and reporting on large-scale projects.

**Who Should Enroll:** Site engineers, planning engineers, and project managers responsible for construction scheduling and progress tracking.

### Prerequisites

- Basic understanding of construction sequencing
- No prior scheduling software experience required

### Learning Outcomes

- Set up projects, calendars, and work breakdown structures (WBS)
- Build activity networks with correct logic and dependencies
- Apply resource and cost loading to a schedule
- Run critical path method (CPM) analysis
- Track progress against baseline and generate management reports

### Week-by-Week Curriculum

| Week   | Focus                | Topics Covered                                                                                                                                                                 |
|--------|----------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Week 1 | Project Setup        | <ul style="list-style-type: none"><li>– Interface, project setup, and calendars</li><li>– Creating WBS and activities</li></ul>                                                |
| Week 2 | Scheduling Logic     | <ul style="list-style-type: none"><li>– Activity relationships and dependencies</li><li>– Critical path method (CPM) scheduling</li></ul>                                      |
| Week 3 | Resources & Cost     | <ul style="list-style-type: none"><li>– Resource and cost loading</li><li>– Levelling and resource optimization</li></ul>                                                      |
| Week 4 | Tracking & Reporting | <ul style="list-style-type: none"><li>– Baseline setup and progress tracking</li><li>– Schedule updates, delay analysis, and reporting</li><li>– Earned value basics</li></ul> |
| Week 5 | Capstone Project     | <ul style="list-style-type: none"><li>– Complete project schedule from WBS to tracked baseline</li><li>– Progress report and S-curve generation</li></ul>                      |

### Capstone Project

A complete, resource-loaded construction schedule with a tracked baseline, progress update, and S-curve report.

*Certification: On successful completion, learners receive the VCTA Certificate of Completion, along with a portfolio-ready project file that can be showcased to employers or clients.*